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7 Nos. of villages are covered under

Axom Adarxo Gram Yojana in Darrang

District.

Mangaldai Barsatra

Barampur

Dalgaon No 5 Baruajhar

Niz Baruajhar

Kalaigao n Lakhimpur

Sipajhar Dosotani

Senapatipara

An Amount of Rs .350 .00 Lakh has been sanctioned for the

year 2018 -19 .

AXOM ADARX O GRAM YOJANA



STATUSOFADARXOGRAMYOJANAFOR THE YEAR2018-19AND ANNUAL MONTHLY 
CALENDER OF ACTIVITIES  

Sl.

No.

Name of  

LAC

Name of  

Villages

Name of

the 

Scheme

s

Cost. 

In Rs.

Physical 

Progress

Financial  

Progress

Start 

Date

End 

date

1 Mangaldai Barsatra
Constructionof
welcome gate at village 
Barsatra near NizDahi
Mini PHC

900000.00 80% 30%
15/12/2020 Ongoing

2 Mangaldai Barsatra
Construction of a 
Community hall 
near DighirparHari
Mandir

1000000.00 70% 30% 10/12/2020
Ongoing

3 Mangaldai Barsatra

Construction of Solar 
street light at Barstra 
Village near MPK and 
BD road

1000000.00 100% 100% 06/11/2020 12/08/2021

4 Mangaldai Barsatra
Construction of a
class room at
DighirparHighSchool

500000.00 65% 70%
20/03/2020 Ongoing

5 Mangaldai Barsatra
Construction of a class 
roomat Dakshin
Barsatra
L.P.School

500000.00 75% 80%
13/07/2020 Ongoing

6 Mangaldai Barsatra
Construction of a 
Drinking running Water 
Facility at Barsatra
BishnuMandir

400000.00 75% 80%

20/03/2020 Ongoing



7 Mangaldai Barsatra
Construction of a 
Drinking runningwater
facilityDakhin Barstra
SamuhikCentre campus

300000.00 75% 80%
18/07/2020 Ongoing

8 Mangaldai Barsatra
Construction of a 
Drinking runnung 
water facility at Uttar 
BarstraShivaMandir
Campus

300000.00 100% 70%

20/12/2020

Ongoing

9 Mangaldai Barampur
Installation of Entry 
Gate Near Barampur
Village

900000.00 80% 90% 01/02/2021 Ongoing

10 Mangaldai Barampur
Upgradation of 
Barampur L.P. School 1000000.00 80% 90% 01/08/2020 Ongoing

11 Mangaldai Barampur
Upgradation of 
Barampur Community 
Hall Near Barampur 
Arunodai Sangha

1000000.00 40% 30%
20/12/2020 Ongoing

12 Mangaldai Barampur construction of 
Cremation Bed at 
Barampur Maisali

500000.00 90% 90% 26/08/2020 Ongoing



13 Mangalda
i

Barampur
Construction of 
Cremation Bed at Uttar
Barampur Marisali

500000.00 70% 80% 21/09/2020 Ongoing

14 Mangalda
i

Barampur
Construction of Cultural
stage
NearChitikaparaChuburi

500000.00 100% 80% 03/09/2020 28/09/2021

15 Mangalda
i

Barampur

Constructionof
Culturalstage Near 
Uttar Barampur 
NabajyotiSangha

500000.00 100% 80% 19/08/2020 28/09/2021

16 Dalgaon
No.5

Baruajhar

Const. of Welcome
Gateat Sikaralinear
NH 15 at No. 5
Baruajhar

427300.00 60% 70% 15/03/2020 Ongoing

17 Dalgaon
No.5

Baruajhar

Improvement of 
School Buildingat
No.5 Baruajhar 
DakhinChubaLP
School

290000.00 100% 100% 15/03/2020 Ongoing

18 Dalgaon
No.5

Baruajhar
Const. of Boundary 
wall at No.5
BaruajharLPSchool

679000.00 80% 89% 15/03/2020 Ongoing



19 Dalgaon
No.5

Baruajhar

Const. of Boundary 
wall of AWCNo214 
at No.5
Baruajhar

300000.00 90% 80% 15/03/2020 Ongoing

20 Dalgaon
No.5

Baruajhar

Const. of Boundary 
wall of AWCNo215 
at No.5
Baruajhar

371000.00 85% 81% 15/03/2020 Ongoing

21 Dalgaon
No.5

Baruajhar

Const. of Boundary 
wall of AWCNo.79
ATNo.5
Baruajhar

293000.00 80% 88% 15/03/2020 Ongoing

22 Dalgaon
No.5

Baruajhar

Const. of Boundary 
wall of No.5
Baruajharedenclubat 
No.5 Baruajhar

206700.00 70% 78% 15/03/2020 Ongoing

23 Dalgaon
No.5

Baruajhar
Improvementof
Milijuli Club
at No.5 Baruajhar

131000.00 93% 90% 15/03/2020 Ongoing

24 Dalgaon
No.5

Baruajhar

Const. of Pavers 
Block road from 
NH15 to health sub-
centreat No.5
Baruajhar

641000.00 75% 80% 15/03/2020 Ongoing



25 Dalgaon
No.5

Baruajhar

Const. of Pavers Block 
road from Nur 
Mahammad house to
NH15 at No.5
Baruajhar

1000000.00100% 90% 15/03/2020 Ongoing

26 Dalgaon
No.5

Baruajhar

Const. of Boundary 
wall of No.5
BaruajharPub- Chuba 
LPSchool

561000.00 75% 80% 15/03/2020 Ongoing

27 Dalgaon
Niz 

Baruaj
har

Const. of Community
Training Centre near
PachimBaruajhar LPSat
Niz- Baruajhar-B

998000.00 75% 80% 28/05/2020 Ongoing

28 Dalgaon
Niz 

Baruaj
har

Const. of C.C. block Road 
from Fazal Hoque house 
to Abdul Mazid house at 
Niz Baruajhar (Phaese-I)

994000.00 100% 100% 17/06/2020 21/09/2020

29 Dalgaon
Niz

Baruajhar
RiverProtectionof
Tangni
Riverat Niz- Baruajhar
village

998000.00 100% 100% 21/12/2020 06/06/2021

30 Dalgaon
Niz 

Baruaj
har

Const. of Welcome
Gate (2Nos) at Niz
Baruajharvillage

900000.00 75% 74% 15/07/2020 Ongoing



31 Dalgaon
Niz 

Baruajhar
Const. of Drinking Water 
facility (Hand Tubewell)
with Platform

860000.00 100% 100% 25/05/2021 30/08/2021

32 Dalgaon
Niz 

Baruajhar
ModelAnganwadi Centre
at Niz Baruajhar (Centre
No.453)

150000.00 70% 30% 01/09/2021 Ongoing

33 Kalaigaon Lakhimpur
Construction of Conferece
Hallat
LakhimpurMeenMahal

1000000.00 90% 80% 04/08/2020 Ongoing

34 Kalaigaon Lakhimpur
Conts of Boundary 
Wall at Lakhimpur 
High School

800000.00 100% 100% 04/07/2020 05/02/2021

35 Kalaigaon Lakhimpur
Conts. Madel Library at 
Lakhimpur Village

1000000.00 65% 60% 06/07/2020 Ongoing

36 Kalaigaon LakhimpurEntry Gateat Lakhimpur
village

1000000.00 100% 100% 19/06/2020 18/08/2021



37 Kalaigaon Lakhimpur
Mid day meal(MDM) 
dinninghall at lakhimpur 
297 No. Lakhimpur PLS

300000.00100% 70% 04/07/2020 26/02/2021

38 Kalaigaon Lakhimpur

Construction road from 
GG road to Tankeswar 
Sarmah house with sand 
gravelling and to paddy 
field at lakhimpurvillage

500000.00100% 100% 25/05/2020 18/08/2021

39 Kalaigaon Lakhimpur
Solar street Light at 
Lakhimpur Pukhuri

200000.00100% 30% 01/01/2021 01/08/2021

40 Sipajhar Dosotani Entry gate of Model
Village

1000000.0
0

40% 30% 31/10/2020 Ongoing

41 Sipajhar Dosotani
R/Cfrom GKroadto
Tunibari
Namghar(Phase-I)(GSB)

900000.00100% 30% 31/10/2020 Ongoing

42 Sipajhar Dosotani
R/Cfrom GKroadto
Tunibari Namghar
(Phase-II)(GSB)

900000.00100% 30% 31/10/2020 Ongoing



43 Sipajhar Dosotani
R/Cfrom GKroadto
Tunibari Namghar
(Phase-III)(GSB)

300000.00 100% 30% 31/10/2020 Ongoing

44 Sipajhar Dosotani
Construction of 
Garukhuti Higher 
Secondary School 
Boundarywall with
1ft. Gill

400000.00 40% 30% 31/10/2020 Ongoing

45 Sipajhar Dosotani
HandloomTraining
Cetre cum
Production Centre
at GASCO

400000.00 Nill 30% NA NA

46 Sipajhar Dosotani
Community hall 
with stage at
GarukhutiPujakhala

1000000.00 15% 30% 31/10/2020 Ongoing

47 Sipajhar Senapatipar
a

Entry gate of Model
Village
at Eastside

800000.00 40% 30% 02/12/2020 Ongoing

48 Sipajhar Senapatipar
a

Entrygate of Model
village at West Side

800000.00 40% 30% 01/12/2020 Ongoing



49 SipajharSenapatipara

R/C from DebenSaharia to 
Karuna Deka house last 
point of Burhinagar GP 
(GSB)(Length= 1062M, with
7 nosCulvert)(Phase-I)

5,75,000.00 40% 30%
20/12/2020 Ongoing

50
SipajharSenapatipara

R/C from DebenSahariato 
Karuna Deka house last 
point of BurhinagarGP 
(GSB)(Length= 1062M, with
7 nosCulvert) (Phase-II)

6,50,000.00
40% 30%

18/12/2020 Ongoing

51 SipajharSenapatipara

R/C from Paban Deka paduli 
to Nonoi Embankment via 
nort side of Balipukhuripull
(GSB) (Length=1366M, with
4nos Culvert)(Phase-I)

5,50,000.00 40% 30%
20/12/2020 Ongoing

52 SipajharSenapatipara

R/C from PabanDeka paduli
to NonoiEmbankment via 
nort side of Balipukhuripull
(GSB) (Length=1366M, with
4nos Culvert)(Phase-II)

5,45000.00
40% 30%

20/12/2020 Ongoing

53 SipajharSenapatipara

Community hall with Toilet 
shed at Balipukhuriat
Senapatiparavillage(Phase-I)

1000000.00 40% 30%
01/11/2020 Ongoing



Pictorial glimpses of the schemes




